
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 20-Nov-14

11:05 PM
Run date

Time

Reviewer: Soheilifard, Saman 27-Jan-11

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 253 Date: 20-Jan-2011 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: 00:30 Over Time:

Const Calendar Day: 499

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on splice 2 , work on the façade at 109
meters , & work on the erection tower . Crews started at 7:00 AM.

Barry , Carlos , & Michael had to work on the South tower . Crews had to work on the vertical
stiffeners . They had to torque 10% of the bolts on the vertical stiffeners on lift 3 side , & they had to install
the permanent bolts on the vertical stiffeners on lift 2 side .

Barry , & Michael had to torque the bolts using the Enerpac hydraulic torque machine . Barry &
Salvador had to calibrate the Enerpac torque machine to the required torque value . They were done at
7:40 AM.

Crews started to torque at 7:45 AM. 276 bolts were tested . 5 bolts failed . Crews had to touch the
bolts up . They were done at 9:15 AM.

After that , crews had to disassemble the working platform , pull it out of the South tower shaft , &
bring to the working area the bolts from the lower diaphragm . Crews were done at 10:30 AM.

Then , crews had to work on the vertical stiffeners on lift 2 side . They had to install the permanent
bolts & snug them . Crews started at 10:40 AM. They were done at 3:10 PM.

Obra had to torque 10% of the bolts on the façade at 109 meters using the torque wrench . He started
inside the façade at 1:30 PM. The inside of the 4 façade were done . Obra had to touch up some of the
bolts on each side . He was done at 3:00 PM. .

Obra , Dustin , Pablo , & Ryan had to work on the façade at 109 meters . Crews had to pretension &
snug the remaining self lock bolts . Crews started at 7:10 AM. They were done at . 11:00 AM.

After that , crews had to had to work on splice 2 , on the East tower shaft . Crews had to prepare their
tools & equipment . They were done at 12:00 PM.

In the afternoon , crews had to bring the splice plates against the tower skin plate using 4 hydraulic
jacks . They started on plates D - E , & then C - D . Crews had to install permanent bolts & snug them
before releasing the jacks . They started at 12:40 PM. Crews were done at 3:10 PM.

The Favco tower crane was not operable . Carlos , Anthony , Jacob , Jaime , & Kevin had to work on
splice 2 , on the West tower shaft . Crews had to work on B - C , & C - D corners . They had to use
hydraulic jack to bring the splice plates against the tower skin plates , install the permanent bolts , & snug
them before releasing the jacks , mark for 1/2 turn , & pretension the bolts . Crews were done at 12:00 PM.

In the afternoon , Anthony , Salvador & I had to test 10% of the corner bolts . Anthony started at
12:50 PM. He was done at 1:15 PM.

Then , crews had to install the remaining bolts , washers , & nut on the C , D , & E splice plates .
Crews were done at 3:10 PM.

All tower crews had to wrap up their tools & equipment . Crews left at 3:30 PM.
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Daily Diary Report by Bid Item
Job Name: 04-0120F4 Inspector Name: Daouk, Sami Diary #: 253 Date: 20-Jan-2011 Thursday

Bid Item: 053 T-L01-JSS.05304-0120F4 Tower Lift 01 Jacking System and Shims

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 053 T-L03-BNE.05304-0120F4 Tower Lift 03 Bolt Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

TOWER CRANE

0.00

*E0090562

0.00

No

0.00 0.00

Marine, Barge, Flexifloat 1 EM1010

0.00

743

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM DUSTIN CLAYBORNIronworker 8.00 0.00 0.00 8.00

JNM CARLOS BUSTAMANTEIronworker 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM KEVIN RATCLIFFIronworker 8.00 0.00 0.00 8.00

JNM JAIME BARRAGANIronworker 8.00 0.00 0.00 8.00

APP JACOB MECHEIronworker 8.00 0.00 0.00 8.00

JNM CASEY LUXIronworker 8.00 0.00 0.00 8.00

FOR CARLOS VALVERDEIronworker 8.00 0.00 0.00 8.00

JNM ANTHONY COSTAIronworker 8.00 0.00 0.00 8.00

APP RYAN NASHIronworker 8.00 0.00 0.00 8.00

APP PABLO RAMIREZIronworker 8.00 0.00 0.00 8.00

FOR OBRA PAULKIronworker 8.00 0.00 0.00 8.00

JNM MICHAEL BALWINSKIIronworker 8.00 0.00 0.00 8.00

JNM BARRY ROTHMANIronworker 8.00 0.00 0.00 8.00
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